

Memorandum No. ENC(I)/P&M/EE/DEE.1/AEE.1/V&E/RecommendationsDt: 24.02.2020.

Sub: I & CAD Department - Verification of the works pertaining to Bathukamma Kunta in Jangaon District -Recommendations of the G.A (Vigilance & Enforcement) Department-Instructions issued to follow scrupulously while executing the work in their respective jurisdictions-Regarding

Ref: 1. Government Memo. No .10381/Vig.II/2017-6, Dt. 04.02.2020
2. From the DG(V&E), Govt. of Telangana, Vigilance Report No.32 (C.No.376/V&E /E.111/2018), Dated 03.07.2019.
3. Government Memo. No .10381/Vig.A2/2017-4, Dt.18.09.2019

-::oOo::-

Attention of all the Engineer-in-Chiefs /Chief Engineers in the Irrigation & CAD Department is invited to the above references, wherein Vigilance & Enforcement Department during the verification of the works pertaining to Bathukamma Kunta in Jangaon District found certain irregularities in the execution of the works and recommended certain instructions to follow. After careful examination of the above recommendations made by the V&E Department, all the Engineer-in-Chiefs /Chief Engineers in the Irrigation & CAD Department are requested to follow the instructions scrupulously as mentioned below while executing the work in their jurisdictions.

- a) Instruct the concerned officials that as and when deviations in excess of estimate is found necessary or unavoidable, they should submit a revised estimate at an early stage of construction for prior approval from Government, and follow it up. The practice of after completion of deviation items is purpose less and can be deemed as unauthorized.
- b) With appropriate recommendations as per rules in vogue duly ascertaining the necessity of new provisions if any, against specified G.O. conditions.
- c) The Revised Estimate Committee / Committee of Chief Engineers can verify the work slip appropriately before recommending the revised estimate to the Government for revised administrative approval or revised technical sanction only if put up in time prior to the work and recommend before taking up the work, clear approval from the government is obtained.
- d) The competent authority has to view seriously incurring of excess expenditure by field officials also beyond their powers without prior approval from the competent authority and execution of unavoidable deviation items in excess of sanctioned amount beyond the permissible limit without prior approval from the competent authority. For which necessary disciplinary action would be taken.

If they fail to follow the above instructions, action will be initiated against the concerned for the observed irregularities.

Sd/-C. Muralidhar 24.02.2020
Engineer-in-Chief (Irrigation.)
I&CAD Department

Copy to all:

- 1) The Engineer-in- Chiefs of I&CAD Department for immediate necessary action.
- 2) The Chief Engineers of I&CAD Department for immediate necessary action.

Copy to:

- 3) The DEE (Computers) to place the above memo in the Irrigation Department website.

Sd/-C. Muralidhar 24.02.2020
Engineer-in-Chief (Irrigation.)
I&CAD Department



for Engineer-in-Chief (Irrigation.)

24/2
2020